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Construction 

 Erosion control installed on Flint Easement. 

 Installation of gravity sewer and services to continue on Middlesex Road 

next week. 

 Storm drain repairs being conducted on Middlesex Road to be continued 

next week. 

 Flint Road / Upton Drive to be paved in upcoming weeks.  

 

Environmental Monitoring 

 Erosion control installed on Flint Easement. 

 Steve Erickson, Environmental Monitor conducted an inspection and 

issued a report stating that the dewatering basin has been relocated to an 

area on Flint Pond Road.  There are no erosion or siltation problems in the 

easement.  
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Picture of the Week 

 The picture on the right shows Old Tyng Road being paved last Friday. 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Kendall Rd    

Flint Rd Complete Complete  

Flint Easement    

Flint Pond Rd    

Middlesex Rd Ongoing Ongoing  

Old Tyng Rd Complete Complete  

Upton Rd Complete Complete  

Westford Rd    

Winslow Rd Complete   

Highlights 

 Construction to continue 
on Middlesex Road next 
week. 

 Erosion control installed 
on Flint Easement. 

 Flint Rd / Upton Dr to be 
paved in upcoming 
weeks. 

 

 

Pump Station Progress 

Bridgeview 0% 

Flint Pond 0% 

Middlesex Rd 0% 

 


